

Test Closure Report (STLC Exit Phase)

Document ID: TCR-OHRM-001 Version: 1.0 Author: ABHISHEK K M Date: 2026-07-20

Engagement: OrangeHRM Demo Automation — Login, Admin, PIM, Leave, Dashboard · Cypress + Playwright (JavaScript). **References:** Test Plan TP-OHRM-001 · Catalogue TC-OHRM-001 · Execution Summary TES-OHRM-001 · Defect Reports DR-OHRM-001.

1. Coverage achieved

DIMENSION	PLANNED	ACHIEVED	COMMENT
Requirements (RTM)	27	25 full + 2 partial	Password-reset email untestable on demo tenant (REQ-LOG-04); 2 of 6 Quick Launch tiles navigation-asserted (REQ-DSH-03, P3 backlog)
Test cases designed	55	55	100% of in-scope requirements traced to ≥1 case
Test cases automated	55 × 2 frameworks	55 × 2	Full dual-framework parity, shared TC IDs
Test cases executed	55 × 2	53 × 2	2 blocked per framework (TC-LEA-009/010, environment reset — re-run scheduled)
Pass rate (executed)	≥95% target	98.1% both frameworks	Single failure is a confirmed AUT defect, not script error
Browsers	Chromium/Firefox/WebKit (PW); Chrome/Electron (CY)	As planned	

Coverage gap identified during execution: DEF-OHRM-004 (stale name header) was found by exploratory testing, not by a scripted case — proposed TC-PIM-013 ("header reflects name change without reload") to be added to the catalogue and both suites alongside the fix.

2. Known issues at closure

OPEN DEFECT	SEVERITY/PRIORITY	CLOSURE IMPACT
DEF-OHRM-001 — intermittent login 500s	Critical / P2	Environment-level; go-live blocker until root-caused on production-grade infra
DEF-OHRM-002 — unhandled logout TypeError	Low / P3	None on sign-off; monitoring-hygiene fix
DEF-OHRM-003 — invalid leave date range accepted	High / P2	Blocks unconditional sign-off of the Leave module; fix + TC-LEA-004 re-run required
DEF-OHRM-004 — stale employee name header	Medium / P3	None on sign-off; fix with TC-PIM-013 regression guard

Environment constraints (accepted, documented in the plan): shared demo tenant resets data without notice (caused the 2 blocked cases); no test API for data seeding — all setup is UI-driven, which is the main runtime cost.

3. Exit criteria assessment (per STLC mapping, Phase 6)

EXIT CRITERION	STATUS	EVIDENCE / GAP
All five modules automated in both tools	Met	55 cases × 2 frameworks, shared TC IDs verbatim in report output
All planned cases executed, results recorded against TC IDs	Partially met	53/55 executed per framework; TC-LEA-009/010 blocked by tenant reset with a scheduled re-run — not a coverage design gap
No open Critical/High script defects	Met	3 test-bugs found; all fixed and verified (TES §6)
AUT defects logged and classified	Met	4 defects, full reports + severity/priority rationale (Artifacts 7–8)
Flake rate < 2% over last 10 CI runs	Met	Cypress 1.3%, Playwright 1.6%
Test Summary Report published	Met	TES-OHRM-001 (Artifact 9)
Repository tagged, documentation complete	Pending	Docs complete (Artifacts 1–10); release tag to be cut on sign-off approval

4. Lessons learned (retrospective highlights)

1. The shared tenant was the single biggest cost driver — session caching with validation, per-run unique data, and bounded 500-retries were all forced by it, and all three are now durable framework strengths.
2. Dual-framework parity was cheap once the design was tool-agnostic — identical page-object interfaces and shared TC IDs made cross-tool review mechanical.
3. Negative paths need input-mode coverage — DEF-OHRM-003 only surfaces on keyboard entry; future date-field cases will always exercise both picker and typed input.
4. Exploratory testing still earns its place — the two most interesting AUT defects (003, 004) were found at the edges of scripted flows.

5. Sign-off recommendation

Recommendation: Conditional sign-off

Sign off now: Login, Admin, PIM, Dashboard modules — fully executed, 100% pass, stable across repeated runs, defects in these areas are Low/Medium display-and-hygiene issues that do not compromise data integrity.

Withhold sign-off: Leave module — pending (a) fix and re-verification of DEF-OHRM-003 (data-integrity defect), and (b) execution of the 2 blocked cases in a post-reset window.

Platform condition: DEF-OHRM-001 must be root-caused on production-representative infrastructure before any go-live decision; on the shared demo it is unresolvable by this engagement.

Closure actions on approval: cut release tag v1.0.0, freeze RTM, archive CI reports as build artifacts, add TC-PIM-013 to the backlog for the next cycle.

ROLE	NAME	DECISION	DATE
QA Lead		Recommended (conditional)	2026-07-20
Product Owner			